COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 04/ 2020

ESTI MATE SUMVARY 14: 15: 09
CONTI D: C20853 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 20853- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 53.0 DAYS TI ME ALLOW 155 WORK DAYS
SH 71 SOUTH OF LI MON PERCENT TIME:  34.19 ORI G TI ME ALLON 155 WORK DAYS
PRQJECT NO. STA0711-018
SH 71 SOUTH OF LI MON
NAME OF ROAD:
PRQJECT COUNTI ES: LI NCOLN
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 05/ 31/ 2020 DATE TI ME STARTED 02/28/2020
P.O. BOX 566 DATE LET 10/ 03/ 2019 DATE WORK BEGAN 02/ 28/ 2020
DATE AWARDED 10/ 09/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/24/2019 DATE ACCEPTED
CANON CI TY CO 81215- 05/ (719) 275- 4555 DATE NOTI CE TO PROCEED 02/ 28/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 18,582, 007.00 PARTI Cl PATI NG $ 4,092, 451.08 $ 2,404, 452. 10
AWARD PRQIJECT AMT: $ 16,679, 000. 00 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 22.02% TOTAL EARNI NGS 4,092, 451. 08 2,404, 452.10
FUNDS AVAI LABLE: $ 14,489, 555. 92 STOCKPI LED MATERI ALS 85, 742. 30 - 109, 634. 00
GROSS EARNI NGS 4,178, 193. 38 2,294, 818. 10
TOTAL CLAI M5 $ 0.00 RETAI NAGE -107,795. 78 - 64, 644. 69
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 4,070, 397. 60 2,230, 173. 41
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 4,070, 397. 60 2,230, 173. 41
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,230,173. 41

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20853-BI D ESTI MATE RUN 06/ 04/ 2020
PRQJECT: STA0711- 018 ESTI MATE NO 0003 14: 15: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmpval of Delineator 950. 000 0. 000
EACH 0. 000 0. 00
4.00000 0. 000 0. 00
0010 202-00240 *Rermoval of Asphalt Mat (Pl aning) 14, 878. 000 3,771.000
SY 0. 000 0. 00
5. 00000 3, 771. 000 18, 855. 00
0015 202-00250 *Renoval of Pavenent Marking 207, 782. 000 160. 000
SF 0. 000 0.00
0. 10000 160. 000 16. 00
0020 202-00810 *Rermoval of Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0025 202-00821 *Renoval of Sign Panel 2.000 0. 000
EACH 0. 000 0.00
70. 00000 0. 000 0. 00
0030 202-01000 Renoval of Fence 90. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0035 202-01130 *Renoval of Guardrail Type 3 1, 645. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0040 202-01300 *Renoval of End Anchorage 12. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0045 203- 00050 Unsui tabl e Materi al 2, 500. 000 0. 000
cY 0. 000 0.00
20. 00000 0. 000 0. 00
0050 203- 00060 Enmbanknent Material (Conplete In Place) 12, 995. 000 3, 165. 000
cY 0. 000 0. 00
42.00000 3, 165. 000 132, 930. 00
0055 203-01100 Proof Rolling 10. 000 0. 000
HOUR 0. 000 0. 00

160. 00000 0. 000 0. 00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20853-BI D ESTI MATE RUN 06/ 04/ 2020
PRQJECT: STA0711-018 ESTI MATE NO 0003 14: 15: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 207-00205  Topsoil 430. 000 0. 000
cy 0. 000 0.00
7.00000 0. 000 0. 00
0065 207-00210 St ockpi | e Topsoi | 430. 000 0. 000
cY 0. 000 0. 00
5. 00000 0. 000 0.00
0070 208-00001 Silt Dike 300. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0. 00
0075 208- 00002 Erosi on Log Type 1 (12 Inch) 1, 500. 000 0. 000
LF 1, 336. 000 10, 688. 00
8. 00000 1, 336. 000 10, 688. 00
0080 208-00035  Aggregate Bag 1, 500. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0. 00
0085 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 4.000 1.000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0090 208-00075 Pre-fabricated Vehicle Tracking Pad 6. 000 0. 000
EACH 0. 000 0.00
1, 200. 00000 0. 000 0. 00
0095 208-00103 Renoval and Di sposal of Sedinment (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0.00
0100 208-00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi ment Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0110 212-00006  *Seeding (Native) 1. 000 0. 000
ACRE 0. 000 0. 00

700. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

212-00032

213-00012

216- 00222

304- 06000

310- 00608

403- 00720

403- 33741

403- 34751

411-10255

420- 00132

606- 00301

C20853

20853-BID
STA0711-018

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Soi | Condi tioning 0. 800
ACRE
6, 000. 00000
*Spray-on Mil ch Bl anket 0. 200
ACRE
5, 000. 00000
*Soi | Retention Bl anket (Coconut) (Biodegradable C ass 3, 880. 000
2
) SY
4.00000
Aggr egat e Base Course (C ass 6) 375. 000
TON
39. 00000
*Ful | Depth Reclamation of Hot M x Asphalt Pavenent 196, 181. 000
0-8"
( ) sy
2.60000
Hot M x Asphalt (Patching) (Asphalt) 2, 000. 000
TON
110. 00000
Hot M x Asphalt (Grading S) (75) (PG 64-22) 51, 069. 000
TON
77.00000
Hot M x Asphalt (Grading SX) (75) (PG 64-28) 82, 285. 000
TON
81. 00000
Enul sified Asphalt (Sl ow Setting) 58, 305. 000
GAL
3. 00000
Ceotextile (Separator) (Cass 1) 3, 750. 000
Sy
6. 00000
*Quardrail Type 3 (6-3 Post Spacing) 2, 775. 000
LF

27.00000

QrY TH'S PERI OD
QTY TO DATE

25, 465
124, 430.
149, 895

30.
30.

10, 249
1,978
12, 227

3, 820.
3, 910.
7,730.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000

970
970

. 000
21, 057
21, 057

270
270

520
250
770

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

Page 4

ESTI MATE RUN 06/ 04/ 2020

323,518

3, 406

1,621, 409

160, 238

11,730

.00

.00

.00

.00

00

70

79

25

00

.00

.00

14:15: 09

AMOUNT

389, 727

3, 406

1, 621, 409

990, 449

23,190

.00

.00

.00

.00

00

70

79

37

00

.00

.00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20853-BI D ESTI MATE RUN
PRQIECT: STA0711-018 ESTI MATE NO 0003
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 MATERI AL ALLOMANCE W Beam Rai |, Gal v 2, 775. 000
LF 0. 000 0. 00
12. 74000 2,775. 000 35, 353. 50
0170 606-01370 *Transition Type 3G 28. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0170 MATERI AL ALLOWANCE Transtion, Guardrail 28. 000
EACH 0. 000 0. 00
1, 203. 93000 28. 000 33,710. 04
0175 606- 02005 *End Anchorage (Fl ared) 14. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0175 MATERI AL ALLOWANCE Guardrail End Treat 14. 000
EACH 0. 000 0. 00
1, 191. 34000 14. 000 16, 678. 76
0180 607-00010 *Corner and Line Brace Post 4. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0185 607-01000 *Fence Barbed Wre with Metal Posts 105. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00

0190 612-00111  *Delineator (Drivable)(Type 1) 1, 006. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0195 612-00112 *Del i neator (Drivable)(Type I1) 29. 000 0. 000
EACH 0. 000 0. 00
122. 00000 0. 000 0. 00
0200 612-00113  *Delineator (Drivable)(Type I11) 93. 000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0205 612-00114  *Delineator (Drivable)(Type I)(Furnish Only) 20. 000 0. 000
EACH 0. 000 0. 00

55. 00000 0. 000 0. 00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20853-BI D ESTI MATE RUN 06/ 04/ 2020
PRQJECT: STA0711-018 ESTI MATE NO 0003 14: 15: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 612-00115 *Del i neator (Drivable)(Type Il)(Furnish Only) 2.000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0215 612-00116 *Del i neator (Drivable)(Type II1)(Furnish Only) 3. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0220 614-00012 *Sign Panel (Class Il) 38. 000 0. 000
SF 0. 000 0. 00
24.00000 0. 000 0. 00
0225 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 2.000 0. 000
Sli pbase
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0230 625-00000  Construction Surveying 1. 000 0. 465
LS 0.292 14, 016. 00
48, 000. 00000 0. 757 36, 336. 00
0235 626- 00000 *Mobi | i zati on 1. 000 0. 250
LS 0. 250 249, 629. 28
998, 517. 10000 0. 500 499, 258. 55
0240 626-01104  *Public Information Services (Tier V) 1. 000 0. 250
LS 0.125 1, 250. 00
10, 000. 00000 0. 375 3, 750. 00
0245 627-00009 *Modi fi ed Epoxy Pavement Marking(lnl aid) 2, 831. 000 0. 000
GAL 0. 000 0. 00
90. 00000 0. 000 0. 00
0250 627-00013 *Paverrent Marking Paint (H gh Build) 7,511. 000 573. 000
GAL 547. 000 26, 256. 00
48. 00000 1, 120. 000 53, 760. 00
0255 627-00029  *24 Inch Pavenent Marking Tape (Renovabl e) 120. 000 96. 000
LF 0. 000 0. 00
30. 00000 96. 000 2,880.00
0260 627-30305 *Preformed Plastic Pavement Marking (60 M) 109. 000 0. 000
(Vord-Symbol) SF 0.000 0.00

20. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0265 627-30310

0270

629- 01031

0275

630- 00000

0280

630- 00007

0285

630- 00012

0290

630- 80001

0295

630- 80336

0300

630- 80341

0305

630- 80342

0310

630- 80343

0315 630-80344

C20853

20853-BID
STA0711-018

| TEM
DESCRI PTI ON

*Preformed Plastic Paverent Marking (60 M)
(Xwal k- Stop Lin

Survey Mnunent (Type 3A)

*Fl aggi ng

*Traffic Control Inspection

*Traffic Control Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size C)

*Construction Traffic Sign (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
572. 000
SF
13. 00000
9. 000
EACH
1, 000. 00000
11, 350. 000
HOUR
25. 00000
75. 000
DAY
230. 00000
145. 000
DAY
800. 00000
8. 000
EACH
1, 200. 00000
16. 000
EACH
260. 00000
52. 000
EACH
32. 00000
116. 000
EACH
35. 00000
20. 000
EACH
40. 00000
636. 000
SF

22.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

000
500
500

1,097
1,295
2,392.

44.000
8. 000
52. 000

28. 000
14.000
42.000

4. 000
0. 000
4.000

2.000
0. 000
2.000

5. 000
0. 000
5. 000

44.000
4.000
48. 000

0. 000
0. 000
0. 000

294. 000
0. 000

294. 000

Page 7

ESTI MATE RUN 06/ 04/ 2020

32, 387

1, 840

11, 200

140.

.00

.00

50

00

00

.00

.00

.00

00

.00

.00

14:15: 09

AMOUNT

59, 812

11, 960

33, 600

4,800

520.

160.

1, 680

6, 468

.00

.00

50

00

00

00

00

00

00

.00

00



CONTI D

PREV QTY/

CAT NO0200

0320

0325

0330

0335

0340

0341

0345

0350

0355

0360

0365

630- 80350

630- 80355

630- 80360

630- 80363

630- 80364

630- 80367

630- 80370

630- 80380

630- 80520

630- 86810

700- 70010

C20853

STA0711-018

20853-BID

| TEM
DESCRI PTI ON

ROADWAY

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Flashing)

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Port Traf Speed Mbnitor

Port Traf Speed Mbnitor

Barrier (Tenporary)

*Traffic Cone

*Mbbi | e Pavenent

Mar ki ng Zone

*Traffic Signal

(Tenpor ary)

F/ A M nor Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

36. 000

40. 00000

4.000
EACH
17, 000. 00000

453. 000

EACH
36. 00000
10. 000

EACH
42.00000
10. 000

EACH
42.00000
4. 000

EACH
5, 520. 00000
700. 000

LF

55. 00000
600. 000

EACH
4.00000
3. 000

DAY
7, 000. 00000
4. 000

EACH

16, 000. 00000

200, 000. 000

1. 00000

QrY TH'S PERI OD
QTY TO DATE

30.
. 000
30.

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 06/ 04/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:15: 09

AMOUNT

34,000

1, 080.

210.

210.

11, 040

800.

32,000

.00

00

00

00

00

00

.00

00

.00

00

.00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20853-BI D ESTI MATE RUN 06/ 04/ 2020
PRQJECT: STA0711-018 ESTI MATE NO 0003 14: 15: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 700-70016 F/ A Fuel Cost Adj ustnent 171, 163. 000 -28,700.720
FA -71, 953. 450 -71,953. 45
1. 00000 - 100, 654. 170 -100, 654. 17
0375 700-70018 F/ A Roadway Snoot hness Incentive 501, 244. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 497, 389. 000 -119, 110. 840
FA - 256, 452. 970 - 256, 452. 97
1. 00000 - 375, 563. 810 - 375, 563. 81
0385 700-70023 F/ A On- The-Job Trai nee 12, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70025 F/A Quality Incentive Payment 489, 653. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70034 F/ A Hi gh Speed I nternet 1, 000. 000 158. 640
FA 0. 000 0. 00
1. 00000 158. 640 158. 64
0400 700-70111  Project First Program 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $16,951,475.90% 2,139,303.10%$ 3,596, 379.87
CAT NO0300 J-22-K (MP 65.285)

0410 202-00425 *Renpoval of Bridge Railing 490. 000 0. 000
LF 490. 000 6, 370. 00
13. 00000 490. 000 6, 370. 00
0415 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 114. 000 0. 000
TON 0. 000 0. 00

81. 00000 0. 000 0.00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20853-BI D ESTI MATE RUN 06/ 04/ 2020
PRQJECT: STA0711-018 ESTI MATE NO 0003 14: 15: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 J-22-K (MP 65.285)

0420 408-01100 *Joi nt Seal ant 144.000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0.00
0425 606-11010 *Bridge Rail Type 10R 490. 000 0. 000
LF 490. 000 85, 750. 00
175. 00000 490. 000 85, 750. 00
0425 MATERI AL ALLOWANCE Bri dge Rai l 490. 000
LF -490. 000 - 40, 180. 00
82. 00000 0. 000 0.00

CAT 0300 CURRENT AMI  $ 104,522.00 % 51,940.00 % 92, 120. 00
CAT NO0301 071C066480BR ( CBC)

0430 202-00503 *Rermoval of Portions of Present Structure 20. 000 0. 000
SY 0. 000 0. 00
240. 00000 0. 000 0. 00
0435 203- 00000 Uncl assi fied Excavation 40. 000 0. 000
cY 0. 000 0.00
30. 00000 0. 000 0. 00
0440 203-01500 Bl ading 3. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0445 203-01597  Pot hol i ng 4. 000 0. 000
HOUR 0. 000 0. 00
260. 00000 0. 000 0. 00
0450 206-00200 Structure Backfill (O ass 2) 58. 000 0. 000
cY 0. 000 0. 00
125. 00000 0. 000 0. 00
0455 601-03030 *Concrete Class D (Box Cul vert) 53. 000 0. 000
cY 0. 000 0.00
720. 00000 0. 000 0. 00
0460 602-00020 *Reinforcing Steel (Epoxy Coated) 7, 139. 000 0. 000
LB 0. 000 0. 00
2.20000 0. 000 0. 00

CAT 0301 CURRENT AMT $ 68,575.80 $ 0.00% 0.00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20853-BI D ESTI MATE RUN 06/ 04/ 2020
PRQJECT: STA0711-018 ESTI MATE NO 0003 14: 15: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 1-22-O (MP 66.601)

0465 202-00210 Renoval of Concrete Pavenent 81. 000 0. 000
514 0. 000 0. 00
30. 00000 0. 000 0. 00
0470 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 169. 000 169. 000
SY 0. 000 0. 00
18. 00000 169. 000 3, 042. 00
0475 202-00425 *Renpoval of Bridge Railing 109. 000 0. 000
LF 109. 000 1,417.00
13. 00000 109. 000 1, 417.00
0480 202-00453 *Renoval of Portions of Present Structure (Cl ass 2) 9. 000 1.000
5% 0. 000 0. 00
270. 00000 1. 000 270. 00
0485 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 2.000 0. 000
51 0. 000 0. 00
400. 00000 0. 000 0. 00
0490 202-00500 *Renpval of Portions of Present Structure 2. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0495 203-01597 Pot hol i ng 8. 000 0. 000
HOUR 0. 000 0. 00
260. 00000 0. 000 0. 00
0500 206-00000 Structure Excavation 294.000 0. 000
cY 0. 000 0. 00
26. 00000 0. 000 0.00
0505 206- 00100 Structure Backfill (Cass 1) 26. 000 0. 000
cY 0. 000 0. 00
140. 00000 0. 000 0. 00
0510 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 27.000 0. 000
TON 0. 000 0. 00
81. 00000 0. 000 0. 00
0515 408-01100  *Joi nt Seal ant 65. 000 0. 000
LF 0. 000 0. 00

22.00000 0. 000 0. 00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20853-BI D ESTI MATE RUN 06/ 04/ 2020
PRQJECT: STA0711-018 ESTI MATE NO 0003 14: 15: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 1-22-O (MP 66.601)

0520 420-00102  Geotextile (Erosion Control) (Class 1) 251. 000 0. 000
Sy 0. 000 0. 00
4.00000 0. 000 0. 00
0525 506-00424 Soil Riprap (24 Inch) 263. 000 0. 000
cY 0. 000 0. 00
200. 00000 0. 000 0. 00
0530 507-00000 *Concrete Slope and Ditch Paving 15. 000 0. 000
cY 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0535 515-00120  *Waterproofing (Menbrane) 169. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0540 515-00400 *Concrete Seal er 31. 000 0. 000
Sy 0. 000 0. 00
20. 00000 0. 000 0. 00
0545 601- 03000 *Concrete Cass D 5. 000 0. 000
cY 0. 000 0. 00
750. 00000 0. 000 0. 00
0550 601-03057 *Concrete Cass DR 3. 000 0. 100
cY 0. 000 0. 00
3, 000. 00000 0. 100 300. 00
0555 601-51005 *@Gal vani ¢ Anodes 55. 000 2.000
EACH 0. 000 0. 00
33. 00000 2. 000 66. 00
0560 602-00000 *Rei nforcing Steel 65. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
0565 602- 00020 *Rei nforcing Steel (Epoxy Coated) 248. 000 0. 000
LB 0. 000 0. 00
2.20000 0. 000 0. 00
0570 606-11010 *Bridge Rail Type 10R 109. 000 0. 000
LF 109. 000 19, 075. 00

175. 00000 109. 000 19, 075. 00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20853-BI D ESTI MATE RUN
PRQIECT: STA0711-018 ESTI MATE NO 0003
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 1-22-O (M 66.601)

0570 MATERI AL ALLOWANCE Bri dge Rai l 109. 000
LF -109. 000 -8,938. 00
82. 00000 0. 000 0.00
CAT 0302 CURRENT AMI  $ 137,887.10 % 11,554.00 % 24,170. 00
CAT NO0303 1-22-A (MP 75.175)

0575 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 581. 000 581. 000
SY 0. 000 0. 00
18. 00000 581. 000 10, 458. 00
0580 202-00425 *Renpoval of Bridge Railing 374.000 0. 000
LF 374.000 4, 862. 00
13. 00000 374.000 4,862. 00
0585 202-00453 *Renpval of Portions of Present Structure (Class 2) 87.000 19. 000
5% 0. 000 0. 00
270. 00000 19. 000 5, 130. 00
0590 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 24. 000 0. 200
SY 0. 000 0.00
400. 00000 0. 200 80. 00
0595 202-00500 *Renpval of Portions of Present Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0600 202-00505 *Renpval of Portions of Present Structure 96. 000 84.000
SF 0. 000 0.00
100. 00000 84. 000 8, 400. 00
0605 203- 00060 Enbanknment Material (Conplete In Place) 153. 000 0. 000
cY 0. 000 0. 00
42.00000 0. 000 0. 00
0610 206- 00000 Structure Excavation 403. 000 0. 000
cY 0. 000 0.00
26. 00000 0. 000 0. 00
0615 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 92. 000 0. 000
TON 0. 000 0. 00

81. 00000 0. 000 0.00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20853-BI D ESTI MATE RUN 06/ 04/ 2020
PRQJECT: STA0711-018 ESTI MATE NO 0003 14: 15: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 1-22-A (MP 75.175)

0620 408-01100 *Joi nt Seal ant 65. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
0625 420-00102  Geotextile (Erosion Control) (Class 1) 612. 000 0. 000
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0630 506-00010 Ri prap (Special) 124. 000 0. 000
cY 0. 000 0. 00
220. 00000 0. 000 0. 00
0635 506-00218 Ri prap (18 Inch) 342. 000 0. 000
cY 0. 000 0. 00
210. 00000 0. 000 0. 00
0640 515-00120  *Waterproofing (Menbrane) 581. 000 0. 000
Sy 0. 000 0. 00
20. 00000 0. 000 0. 00
0645 515-00400 *Concrete Seal er 104. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0650 601-03057 *Concrete C ass DR 16. 000 2.100
cY 0. 000 0. 00
3, 000. 00000 2.100 6, 300. 00
0655 601-06102 *Concrete (Patching) 45. 400 45. 400
CF 0. 000 0. 00
170. 00000 45. 400 7,718.00
0660 601-51005  *Gal vani ¢ Anodes 555. 000 56. 000
EACH 0. 000 0. 00
33. 00000 56. 000 1, 848. 00
0665 602- 00000 *Rei nforcing Steel 1, 116. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
0670 606-11010 *Bridge Rail Type 10R 374. 000 0. 000
LF 374.000 65, 450. 00

175. 00000 374.000 65, 450. 00
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PCN: 20853-BI D ESTI MATE RUN
PRQIECT: STA0711-018 ESTI MATE NO 0003
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 1-22-A (MP 75.175)

0670 MATERI AL ALLOWANCE Bridge Rai l 374.000
LF -374.000 - 30, 668. 00
82. 00000 0. 000 0.00
0675 619-30320 *4 Inch Gal vani zed Pi pe 36. 000 0. 000
LF 0. 000 0. 00
470. 00000 0. 000 0.00

CAT 0303 CURRENT AMT $ 359,521.00 % 39,644.00% 110, 246.00
CAT NO0304 1-22-D (MP 75.475)

0680 202-04050 *Cl ean Expansion Joint 72.000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0685 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 148. 000 0. 000
TON 0. 000 0. 00
81. 00000 0. 000 0.00
0690 408-01100 *Joi nt Seal ant 72. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
CAT 0304 CURRENT AMT $ 14,940.00 % 0.00$ 0. 00

CAT NO0305 1-22-F (MP 80.300)

0695 202- 04050 *Cl ean Expansion Joint 72.000 0. 000
LF 0. 000 0.00
19. 00000 0. 000 0. 00
0700 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 136. 000 0. 000
TON 0. 000 0.00
81. 00000 0. 000 0. 00
0705 408-01100 *Joi nt Seal ant 72.000 0. 000
LF 0. 000 0.00
22. 00000 0. 000 0. 00
CAT 0305 CURRENT AMT $ 13,968.00 % 0.00% 0. 00

CAT NO0306 H-22-M (MP 84.813)

0710 202-00246 *Renmpval of Asphalt Mat (Planing) (Special) 389. 000 389. 000
SY 0. 000 0.00
18. 00000 389. 000 7,002.00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20853-BI D ESTI MATE RUN 06/ 04/ 2020
PRQJECT: STA0711-018 ESTI MATE NO 0003 14: 15: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 H-22-M (MP 84.813)

0715 202- 00425 *Renpval of Bridge Railing 250. 000 250. 000
LF 0. 000 0.00
13. 00000 250. 000 3, 250. 00
0720 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 55. 000 45. 000
SY 0. 000 0. 00
270. 00000 45. 000 12, 150. 00
0725 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 16. 000 16. 000
SY 0. 000 0.00
400. 00000 16. 000 6, 400. 00
0730 202-00500 *Renpbval of Portions of Present Structure 2. 000 0. 000
EACH 2.000 2,400. 00
1, 200. 00000 2.000 2,400. 00
0735 202-00505 *Renoval of Portions of Present Structure 51. 000 0. 000
SF 45. 000 4, 500. 00
100. 00000 45. 000 4,500. 00
0740 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 62. 000 0. 000
TON 0. 000 0. 00
81. 00000 0. 000 0. 00
0745 408-01100 *Joi nt Seal ant 65. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
0750 515-00120  *Waterproofing (Menbrane) 389. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0755 515-00400 *Concrete Seal er 75. 000 0. 000
SY 0. 000 0.00
20. 00000 0. 000 0. 00
0760 601-03057 *Concrete O ass DR 11. 000 7.500
cY 0. 000 0. 00
3, 000. 00000 7.500 22,500. 00
0765 601-06102 *Concrete (Patching) 17. 000 0. 000
CF 11.500 1, 955. 00

170. 00000 11. 500 1, 955. 00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20853-BI D ESTI MATE RUN 06/ 04/ 2020
PRQJECT: STA0711-018 ESTI MATE NO 0003 14: 15: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 H-22-M (MP 84.813)

0770 601-51005  *Gal vani ¢ Anodes 350. 000 295. 000
EACH -94. 000 -3,102.00
33. 00000 201. 000 6, 633. 00
0775 602-00000 *Rei nf orcing Steel 690. 000 273.000
LB 0. 000 0. 00
1. 50000 273. 000 409. 50
0780 606-11010 *Bridge Rail Type 10R 250. 000 250. 000
LF 0. 000 0.00
175. 00000 250. 000 43, 750. 00
0780 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
82. 00000 0. 000 0. 00
0785 619-30320 *4 Inch Gal vani zed Pipe 12. 000 0. 000
LF 12. 000 5, 640. 00
470. 00000 12. 000 5, 640. 00

CAT 0306 CURRENT AMI $  152,599.00$ 11,393.008% 116, 589.50
CAT NO0307 H-22-A (MP 87.039)

0790 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 565. 000 565. 000
SY 0. 000 0. 00
18. 00000 565. 000 10, 170. 00
0795 202-00425 *Renpoval of Bridge Railing 364. 000 0. 000
LF 364. 000 4,732.00
13. 00000 364. 000 4,732.00
0800 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 194. 000 98. 000
SY 0. 000 0. 00
270. 00000 98. 000 26, 460. 00
0805 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 102. 000 16. 000
SY 0. 000 0.00
400. 00000 16. 000 6, 400. 00
0810 202-00500 *Renmpval of Portions of Present Structure 2.000 0. 000
EACH 2.000 2,400. 00

1, 200. 00000 2.000 2, 400. 00
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PCN: 20853-BI D ESTI MATE RUN 06/ 04/ 2020
PRQJECT: STA0711-018 ESTI MATE NO 0003 14: 15: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 H-22-A (MP 87.039)

0815 202-00505 *Renoval of Portions of Present Structure 84. 000 0. 000
SF 0. 000 0.00
100. 00000 0. 000 0.00
0820 403-34751 Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 89. 000 0. 000
TON 0. 000 0.00
81. 00000 0. 000 0. 00
0825 408-01100 *Joi nt Seal ant 74.000 0. 000
LF 0. 000 0.00
22. 00000 0. 000 0.00
0830 515-00120  *Waterproofing (Menbrane) 565. 000 0. 000
5% 0. 000 0.00
20. 00000 0. 000 0. 00
0835 515-00400 *Concrete Seal er 108. 000 0. 000
Sy 0. 000 0.00
20. 00000 0. 000 0.00
0840 601-03057 *Concrete Cl ass DR 25. 000 16. 900
cY 0. 000 0.00
3, 000. 00000 16. 900 50, 700. 00
0845 601-06102  *Concrete (Patching) 28. 000 0. 000
CF 0. 000 0. 00
170. 00000 0. 000 0.00
0850 601-51005 *@al vani ¢ Anodes 1, 480. 000 431. 000
EACH 0. 000 0.00
33. 00000 431. 000 14, 223. 00
0855 602- 00000 *Rei nforcing Steel 2,386. 000 602. 000
LB 0. 000 0.00
1. 50000 602. 000 903. 00
0860 606-11010 *Bridge Rail Type 10R 364. 000 0. 000
LF 364. 000 63, 700. 00
175. 00000 364. 000 63, 700. 00
0860 MATERI AL ALLOWANCE Bri dge Rai l 364. 000
LF -364. 000 -29, 848. 00

82. 00000 0. 000 0. 00
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ESTI MATE RUN 06/ 04/ 2020

CAT NO0307

0865 619-30320

CAT NO0308

0870 202-00503

0875

203- 00000

0880

203- 01500

0885

203- 01597

0890

206- 00200

0895

601- 03030

0900 602-00020

CAT NO0400

0905 620-00002

0910 620-00012

H22-A (MP 87.039)

*4 Inch Gal vani zed Pi pe

H22-B (MP 89. 886) ( CBC)

of Portions of Present Structure

*Renoval

Uncl assi fi ed Excavation

Bl adi ng

Pot hol i ng

Structure Backfill

(Class 2)

*Concrete C ass D (Box Cul vert)

*Rei nforcing Steel (Epoxy Coated)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (C ass 2)

ESTI MATE NO 0003 14: 15: 09
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD ANDUNT
UNIT PRI CE
15. 000 0. 000
LF 0. 000 0. 00
470. 00000 0. 000 0. 00
CAT 0307 CURRENT AMT $ 344,108.00 % 40,984.00% 179, 688.00
71. 000 0. 000
5\% 0. 000 0. 00
240. 00000 0. 000 0. 00
123. 000 0. 000
cY 0. 000 0. 00
30. 00000 0. 000 0. 00
5. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
4.000 0. 000
HOUR 0. 000 0. 00
260. 00000 0. 000 0. 00
200. 000 0. 000
cY 0. 000 0. 00
125. 00000 0. 000 0. 00
318. 000 0. 000
cY 0. 000 0. 00
720. 00000 0. 000 0. 00
44, 991. 000 0. 000
LB 0. 000 0. 00
2.20000 0. 000 0. 00
CAT 0308 CURRENT AMT $ 375,410.20 % 0.00% 0.00
1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22,000. 00
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CONTI D: C20853
PCN: 20853-BID ESTI MATE RUN 06/ 04/ 2020
PRQIECT STA0711- 018 ESTI MATE NO 0003 14:15: 09

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0915 620-00020 Sanitary Facility 3. 000 3. 000
EACH 0. 000 0. 00
5, 000. 00000 3. 000 15, 000. 00
CURRENT AMT $ 59, 000. 00 $ 0.00% 59, 000. 00

CAT 0400
PRQJECT TOTAL CURRENT AMI $18,582,007.00% 2,294,818.10$% 4,178, 193. 37



